

Script-Controlled ACL – Restrict Record Access Based on Field Value

4. Project Planning & Scheduling – Completed Answer

The reference lab gives a 3-hour timer and four milestones: user/role creation, table creation, ACL creation and verification.

4.1 Proposed Product Backlog

Sprint	Epic	User Story / Task	Points*	Priority
Sprint 1	Setup	Create EEE test user and roles bb1–bb4.	2	High
Sprint 1	Data model	Create u_institution_details and fields.	3	High
Sprint 1	Test data	Create ECE, EEE and CSE records.	2	High
Sprint 2	READ security	Create READ ACL, bb1 role, EEE condition and script.	5	High
Sprint 2	CREATE security	Create CREATE ACL requiring bb2.	2	Medium
Sprint 2	WRITE security	Create WRITE ACL requiring bb3.	2	Medium
Sprint 2	DELETE security	Create DELETE ACL requiring bb4.	2	Medium
Sprint 3	Verification	Impersonate users and verify permissions.	5	High

*Story points are proposed planning values; the reference lab does not provide estimates.

4.2 Sprint Tracker

Sprint	Focus	Planned points	Suggested duration
Sprint 1	Users, roles, table and test data	7	1 working session
Sprint 2	READ/CREATE/WRITE/DELETE ACLs	11	1 working session
Sprint 3	Verification and documentation	5	1 working session

4.3 Milestone-aligned plan

Milestone	Activities	Completion evidence
M1 – Users & Roles	Create EEE User; create bb1–bb4; assign roles.	User/role records exist.
M2 – Table & Fields	Create u_institution_details and specified fields.	Table and fields saved.
M3 – ACLs	Configure READ, CREATE, WRITE and DELETE ACLs.	ACL records saved.
M4 – Verification	Impersonate users and verify results.	Expected access behavior observed.

4.4 Proposed velocity

Proposed total = 23 story points across 3 sprints, giving an illustrative average of about 7.67 points/sprint. This is not a historical value from the source.

4.5 Proposed burndown checkpoints

Checkpoint	Planned remaining points
Start	23
End Sprint 1	16

Checkpoint	Planned remaining points
End Sprint 2	5
End Sprint 3	0